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Broadcaster Question Response
Information . . : . ,

and Will the station be sharing equipment with No
Transition another broadcast television station or

Plan stations (e.g., a shared antenna, co-location

on a tower, use of the same transmitter

room, multiple transmitters feeding a

combiner, etc.)? If yes, enter the facility ID's

of the other stations and click 'prefill' to

download those stations' licensing

information.

Briefly describe transition plan Current transmission system is being
replaced with a 2-site DTS. Work includes
tower study/rehabilitation to support new
antenna, t-line and transmitter at both sites.

Transmitters Section Question Response

Transmitter Related Do you have transmitter related expenses? Yes

Expenses



Add Transmitter Information

Auxiliary
Transmitter Section Question Response
Existing Transmitter Type of change Purchase
Description New
Use Auxiliary
(Backup)
Description of Use Alternate
Ownership Owned
Owner N/A
Site N/A
Is this transmitter currently shared with No

another station?

Is this transmitter currently in operating Yes
condition?

Existing Transmitter Manufacturer

Manufacturer and Type
Model Quantum
Year 2006
Type Inductive

Output Tube

IOT Power Type Two

Power Capacity 55 kW



Auxiliary

Transmitter

Auxiliary

Transmitter

New Transmitter Costs

Section

New Transmitter

Other Transmitter Costs

Section

Electrical Service

Question

Use

Change Type

Is this a request for upgraded equipment?

Manufacturer

Model

Transmitter Type

Solid State Cooling

Solid State Power capacity

Justification for New Transmitter

Question

Service Entrance (3 phases 800A 208V)

Switchgear (industrial 800 amp)

Response

Auxiliary
(Backup)

Purchase
New

No

THU9-36
Evo

Solid State

Liquid
Cooled

55 kW

Existing
transmitter
is no longer
supported.
This new
transmitter
is the
alternate
xmtr of a
main-
alternate
system that
is the direct
replacement
of the
existing
transmitter.

Response

No

Yes



Auxiliary

Transmitter

HVAC Service

Transmitter Building
Addition/Modification or
Leasehold Improvement

Channel 14 Costs

Transformer (480V)

Power

Rigid Conduit and Wiring

Size

Length

Other Electrical Service

Description

Does the replacement transmitter require
HVAC Service?

Type

Size

Other Size

Does the Transmitter Building require an
addition, modification, other leashold
improvement?

Size

Is an RF Consulting Engineer needed?

Is a channel 14 Mask Filer needed?

Is additional field engineering time needed?

Number of Days

Other Transmitter Cost Not Listed

Information not provided.

Yes

300 kVA
Yes

4 inches
125.0 feet
Yes

Wiring and
support for
cooling

system and
control.

No

N/A

N/A

N/A

No

N/A

N/A

N/A

N/A

N/A



Transmitter

Existing Transmitter Information

Section

Existing Transmitter

Description

Existing Transmitter
Manufacturer and Type

Question

Type of change

Use

Description of Use
Ownership

Owner

Site

Is this transmitter currently shared with
another station?

Is this transmitter currently in operating
condition?

Manufacturer
Model

Year

Type

10T Power Type

Power Capacity

Response

Purchase
New

Primary
(Main)

N/A

Owned

N/A

N/A

No

Yes

Quantum

2006

Inductive
Output Tube

Two

55 kW



New Transmitter Costs

Primary
Transmitter Section Question
New Transmitter Use
Change Type

Is this a request for upgraded equipment?
Manufacturer

Model

Transmitter Type

Solid State Cooling

Solid State Power capacity

Justification for New Transmitter

) Other Transmitter Costs
Primary

Transmitter geaction Question

Electrical Service Service Entrance (3 phases 800A 208V)

Switchgear (industrial 800 amp)

Transformer (480V)

Response

Primary
(Main)

Purchase
New

No

THU9-36 Evo

Solid State

Liquid Cooled

55 kW

Existing
110kw main-
alternate TX
is no longer
supported by
the
manufacturer.
This new
transmitter is
the main
transmitter for
WLGA.
Another
transmitter is
listed as the
replacement
alternate
transmitter.

Response

No

Yes

Yes



Primary
Transmitter

HVAC Service

Transmitter Building
Addition/Modification or
Leasehold Improvement

Channel 14 Costs

Power

Rigid Conduit and Wiring
Size

Length

Other Electrical Service

Description

Does the replacement transmitter require
HVAC Service?

Type
Size
Other Size

Does the Transmitter Building require an
addition, modification, other leashold
improvement?

Size
Is an RF Consulting Engineer needed?

Is a channel 14 Mask Filer needed?

Is additional field engineering time needed?

Number of Days

Other Transmitter Cost Not Listed

Information not provided.

300 kVA

Yes

4 inches

125.0 feet

Yes

Support of
Cooling
systems,
and control

No

N/A

N/A

N/A

No

N/A

N/A

N/A

N/A

N/A



Add Transmitter Information

Primary

Transmitter Seaiian

Existing Transmitter
Description

Existing Transmitter
Manufacturer and Type

Question

Type of change

Use

Description of Use

Ownership

Owner

Site

Is this transmitter currently shared with
another station?

Is this transmitter currently in operating
condition?

Manufacturer

Model

Year

Type

Solid State Cooling

Solid State Power Capacity

Response

Purchase
New

Primary
(Main)

N/A

Owned

N/A

N/A

No

No

N/A

2000

Solid State

Liquid
Cooled

19 kW



New Transmitter Costs

Primary

Transmitter Seaiian

New Transmitter

Other Transmitter Costs

Primary

Transmitter gaction

Electrical Service

Question

Use

Change Type

Is this a request for upgraded equipment?

Manufacturer

Model

Transmitter Type

Solid State Cooling

Solid State Power capacity

Justification for New Transmitter

Question

Service Entrance (3 phases 800A 208V)

Switchgear (industrial 800 amp)

Transformer (480V)

Power

Response

Primary
(Main)

Purchase
New

No

THU9EVO-
12

Solid State

Liquid
Cooled

19 kW

This
transmitter
provides
the RF
signal for
site #2 of
the WLGA
DTS. The
present
licensed
facility does
not include
a DTS site
#2 xmtr.

Response

Yes

Yes

No

N/A



HVAC Service

Transmitter Building
Addition/Modification or
Leasehold Improvement

Channel 14 Costs

Rigid Conduit and Wiring

Size

Length

Other Electrical Service

Description

Does the replacement transmitter require
HVAC Service?

Type

Size

Other Size

Does the Transmitter Building require an
addition, modification, other leashold
improvement?

Size

Is an RF Consulting Engineer needed?

Is a channel 14 Mask Filer needed?

Is additional field engineering time needed?

Number of Days

Other Transmitter Cost Not Listed

Primary
Transmitter Information not provided.

Yes

3inches

100.0 feet

No

N/A

No

N/A

N/A

N/A

No

N/A

N/A

N/A

N/A

N/A



Antennas  Section Question Response

Antenna Related Expenses Do you have antenna related expenses? Yes



Primary
Antenna

Add Antenna Information

Section

Existing Antenna

Description

Existing Antenna
Manufacturer and Type

Question

Type of change

Antenna Use

Description of Use

Ownership

Owner

Site

Is this antenna currently shared with any

other stations?

Is this antenna directional?

Is antenna in operating condition?

Is antenna located on or in close proximity

to an antenna farm?

Class

Mounting

Antenna position in stack

Polarization

Type

Number of Stations Supported

Number of Panels

Design power capacity in use

Lower Limit

Upper Limit

Other Antenna Type

ERP: (Effective Radiated Power)

Response

Purchase
New

Primary
(Main)

N/A

Owned

N/A

N/A

No

No

No

No

Full Power

Side Mount

Not in Stack

Horizontal

Broadband
Panel

50.0 %

470.00 MHz

608.00 MHz

N/A

120.0 kW



Manufacturer

Model New for
DTS #2

Year 2000



. New Antenna Costs
Primary

Antenna Seaiian

New Antenna Description

New Antenna
Manufacturer and Types

Question

Use

Description of Use

Change Type

Is this a request for upgraded equipment?

Ownership

Owner

Is antenna shared?

Is antenna directional?

Will antenna be located on or in close
proximity to an antenna farm?

Class

Mounting

Antenna position in stack

Polarization

Type

Number of Stations Supported

Number of Panels/Bays

Lower Limit

Upper Limit

Design power capacity in use

Other Antenna Type

ERP: (Effective Radiated Power)

Manufacturer

Response

Primary
(Main)

N/A

Purchase
New

Yes

Owned

N/A

No

Yes

No

Full Power

Side Mount

Not in Stack

Elliptical

Broadband
Panel

12

470.00 MHz

608.00 MHz

185 %

N/A

120.0 kW



. Other Antenna Costs
Primary

Antenna St

Combiner for Shared

Antenna

Elbow Complex

Side Mount Brackets

Pattern Scatter Analysis

Model

Year

Justification for New Antenna

Question

Do you need a Combiner for a Shared
Antenna?

Type

Number of channels supported

Frequencies of channels supported

Frequency

Do you need a combiner output splitter
/switcher for dual feed lines?

Do you require the separate purchase of
the Elbow Complex?

Broadband or Single Channel?

Feed Line Size

Do you require the separate purchase of
side mount brackets for a high power
antenna?

Do you require separate purchase of
pattern scatter analysis for a side mount
high or medium power antenna?

ETUGUS-
ESP2C-17

2020

This
antenna
radiates the
signal from
Site #2 of
the WLGA
DTS. This
is a new
site and a

new
antenna.

Response

N/A

N/A

N/A

N/A

No

N/A

N/A

Yes

Yes



Primary
Antenna

Sweep Test Do you require the sweep testing of

transmission line and antenna?

Yes

Other Antenna Cost Not Listed

Name Description

Custom mounts The antenna needs custom mounts to place

the antenna at the right distance from the
tower.



Primary

Antenna Seaiian

Existing Antenna

Description

Existing Antenna
Manufacturer and Type

Existing Antenna Information

Question

Type of change

Antenna Use

Description of Use

Ownership

Owner

Site

Is the existing antenna shared with another
station or stations?

Is the existing antenna directional?

Is antenna in operating condition?

Is antenna located on or in close proximity
to an antenna farm?

Class

Mounting

Antenna position in stack

Polarization

Type

Number of Stations Supported

Number of Panels

Design power capacity in use

Lower Limit

Upper Limit

Other Antenna Type

ERP: (Effective Radiated Power)

Response

Purchase
New

Primary
(Main)

N/A

Owned

N/A

N/A

No

Yes

Yes

Yes

Full Power

Side Mount

Not in Stack

Horizontal

Slotted
Coaxial

N/A

N/A

N/A

N/A

N/A

N/A

500.0 kW



Manufacturer

Model ATW24G475-
HSS-30

Year 2006



. New Antenna Costs
Primary

Antenna Seaiian

New Antenna Description

New Antenna
Manufacturer and Types

Question

Use

Description of Use

Change Type

Is this a request for upgraded equipment?

Ownership

Owner

Is antenna shared?

Is antenna directional?

Will antenna be located on or in close
proximity to an antenna farm?

Class

Mounting

Antenna position in stack

Polarization

Type

Number of Stations Supported

Number of Panels/Bays

Lower Limit

Upper Limit

Design power capacity in use

Other Antenna Type

ERP: (Effective Radiated Power)

Manufacturer

Model

Response

Primary
(Main)

N/A

Purchase
New

No

Owned

N/A

No

Yes

Yes

Full Power

Side Mount

Not in Stack

Horizontal

Slotted
Coaxial

N/A

N/A

N/A

N/A

N/A

N/A

500.0 kW

TBD



Year 2017

Justification for New Antenna Existing
antenna is
not
designed to
operate on
the repack
channel

: Other Antenna Costs
Primary
Antenna Section Question Response
Combiner for Shared Do you need a Combiner for a Shared No
Antenna Antenna?

Type

Number of channels supported N/A

Frequencies of channels supported N/A

Frequency N/A

Do you need a combiner output splitter N/A

/switcher for dual feed lines?

Elbow Complex Do you require the separate purchase of Yes
the Elbow Complex?

Broadband or Single Channel? Single
Channel
Feed Line Size 7 3/16
inches
inches
Side Mount Brackets Do you require the separate purchase of Yes
side mount brackets for a high power
antenna?
Pattern Scatter Analysis Do you require separate purchase of Yes

pattern scatter analysis for a side mount
high or medium power antenna?

Sweep Test Do you require the sweep testing of Yes
transmission line and antenna?



) Other Antenna Cost Not Listed
Primary

Antenna Information not provided.



. New Antenna Costs
Interim

Antenna Seaiian

New Antenna Description

New Antenna
Manufacturer and Type

Question

Use

Description of Use

Change Type

Ownership

Owner

Is antenna shared?

Is antenna directional?

Will antenna be located on or in close
proximity to an antenna farm?

Class

Mounting

Antenna position in stack

Polarization

Type

Number of Stations Supported

Number of Panels/Bays

Lower Limit

Upper Limit

Design power capacity in use

Other Antenna Type

ERP: (Effective Radiated Power)

Manufacturer

Model

Year

Response
Interim
N/A
Purchase
New
Owned
N/A
No
Yes
No
Full Power
Side Mount
Not in Stack
Horizontal
Slotted
Coaxial
N/A
N/A
N/A
N/A
N/A
N/A
350.0 kw
TFU16WB
2017



Other Antenna Costs

Justification for New Antenna

Question

Do you require the separate purchase of
the Elbow Complex?

Broadband or Single Channel?

Feed Line Size

Do you require the separate purchase of
side mount brackets for an antenna?

Do you require separate purchase of
pattern scatter analysis for a side mount
high or medium power antenna?

Do you require the sweep testing of
transmission line and antenna?

Interim
Antenna Seaiian
Elbow Complex
Side Mount Brackets
Pattern Scatter Analysis
Sweep Test
. Other Antenna Cost Not Listed
Interim
Antenna Information not provided.

Need lower
side mount
antenna to
remain on
air during
replacement
of main
antenna

Response

Yes

S

3 1/8 inches

Yes

Yes

Yes



TransmissionSection Question Response

Line o _ o
Transmission Line Do you have transmission line related Yes

Related Expenses expenses?



Primary
Transmissionggction
Line
Existing Transmission
Line Description

Existing Transmission
Line Manufacturer and

Type

Existing Transmission Line

Question

Type of change

Use

Description of Use

Ownership

Owner

Site

Is the existing transmission line shared with
another station or stations?

Is Transmission Line in operating condition?

Manufacturer

Type

Diameter

Other Diameter

Segment Length

Other Segment Length

Number of parallel runs

Length

Response

Purchase
New

Primary
(Main)

N/A

Owned

N/A

N/A

No

Yes

Rigid

7 3/16
inches

N/A

20 inches

N/A

1765 feet
per run



. New Transmission Line
Primary

TransmlssmnSection

. Question
Line

New Transmission Line Use
Costs

Description of Use

Change Type

Is this a request for upgraded equipment?
Type

Diameter

Other Diameter

Segment Length

Other Segment Length

Number of parallel runs

Length

Justification for New Transmission Line

: Other Transmission Line Expenses Not Listed
Primary

Transmissionnformation not provided.
Line

Response

Primary
(Main)

N/A

Purchase
New

No

Rigid

7 3/16 inches

N/A

19 1/2 inches

N/A

1765 feet per
run

According to
manufactures
freq chart the
existing line
lengths will
not support
the repacked
channel.



Add Transmission Line

Primary
Transm'ss'onSection Question
Line
Existing Transmission Type of change
Line Description
Use

Description of Use

Ownership

Owner

Site

Is this transmission currently shared with
any other stations?

Is Transmission Line in operating condition?

Existing Transmission Manufacturer

Line Manufacturer and

Type Type
Diameter

Other Diameter

Segment Length

Other Segment Length

Number of parallel runs

Length

Response

Purchase
New

Primary
(Main)

N/A

Owned

N/A

N/A

No

Yes

Rigid

61/8
inches

N/A

191/2
inches

N/A

1 feet per
run



New Transmission Line

Primary

Transmissionggction

Line
New Transmission Line
Costs

Primary

Transmissionnformation not provided.
Line

Question

Use

Description of Use

Change Type

Is this a request for upgraded equipment?

Type

Diameter

Other Diameter

Segment Length

Other Segment Length

Number of parallel runs

Length

Justification for New Transmission Line

Other Transmission Line Expenses Not Listed

Response

Primary
(Main)

N/A

Purchase
New

Yes

Rigid

6 1/8 inches

N/A

19 1/2
inches

N/A

1040 feet
per run

This is new
transmission
line for the
WLGA DTS
site #2
which
provides the
RF signal to
the site #2
antenna.



Add Transmission Line

Primary
Transm'ss'onSection Question
Line
Existing Transmission Type of change
Line Description
Use

Description of Use

Ownership

Owner

Site

Is this transmission currently shared with
any other stations?

Is Transmission Line in operating condition?

Existing Transmission Manufacturer

Line Manufacturer and

Type Type
Diameter

Other Diameter

Segment Length

Other Segment Length

Number of parallel runs

Length

Response

Purchase
New

Primary
(Main)

N/A

Owned

N/A

N/A

No

Yes

Rigid

61/8
inches

N/A

191/2
inches

N/A

1 feet per
run



. New Transmission Line
Primary

Transmissionggction

Line
New Transmission
Line Costs

Question

Use

Description of Use

Change Type

Is this a request for upgraded equipment?
Type

Diameter

Other Diameter

Segment Length

Other Segment Length

Number of parallel runs

Length

Justification for New Transmission Line

Response

Primary (Main)

N/A

Purchase New

Yes

Rigid

6 1/8 inches

N/A

19 1/2 inches

N/A

1040 feet per
run

This
transmission
line is used for
Site #2 of the
approved DTS.
Reimbursement
was approved
for 3" T-line
and the
licensee of
WLGA/WGBP
has decided to
purchase 6" T-
line. The
licensee is
aware it is
responsible for
the amount
between the
additional cost.



. Other Transmission Line Expenses Not Listed
Primary

Transmissionnformation not provided.
Line



New Transmission Line

Interim

Transmissionggction

Line
New Transmission Line
Costs

Interim

Transmissionnformation not provided.
Line

Question

Use
Description of Use

Change Type

Type

Diameter

Segment Length

Other Segment Length
Number of parallel runs

Length

Justification for New Transmission Line

Other Transmission Line Expenses Not Listed

Response

Interim

N/A

Purchase
New

Flexible Air

4 inches

N/A

200 feet
per run

Need to
move line
to install
new main
antenna.
Need 200
feet of line
to reach
from
current
combiner to
base of
tower



Tower Section Question Response
Equipment _ . .
And Tower Equipment or Do you have tower equipment or rigging Yes
Rigging Rigging Costs Changes costs changes?
Costs
: Add Tower
Primary
Tower Section Question Response
Existing Type of change Modify Existing
Tower
Description Tower Use Primary (Maln)
Description of Use N/A
Ownership Owned
Is this tower consider Complex? No
Is this tower currently shared with any other = Yes
stations?
One or more FM, AM or TV radio Yes
broadcaster(s)
Others Types of Users No
Is tower documented for structural analysis? = Yes
Is tower compliant with Rev G? Yes
Existing Do you have a tower registration number? Yes
Tower
Structure ASR Number 1018795
Registration
Coordinates Latitude (NAD83) 32° 51' 06.8" N-

(NAD83 (

North Longitude (NAD83)
American

Datum of Overall Structure Height
1983))

Support Structure Height

Ground Elevation Above Mean Sea Level
(AMSL)

084° 42' 05.5" W-

1102.35 feet

1053.14 feet

1305.76 feet



Structure Type GTOWER - Guyed
Structure Used for

Communication Purposes

Tower Owner GEORGIA PUBLIC
TELECOMMUNICATIONS
COMMISSION

Date Constructed 03/07/2016

FM, AMor TV radio
broadcasters. Facility ID's,
Call Signs and Services of
other broadcast stations with
whom the tower is shared

Facility ID  Call Sign Service

23918 WJISP-TV DTV

Tower Modification Costs

Primary
Tower Section Question
Engineering Study Please what type of engineering study is
required, if any:
Tower Reinforcements Please select whether tower reinforcements
are needed:
: Tower Rigging Costs
Primary g99ing
Tower Section Question
Tower Rigging Costs Complex Tower
Helicopter Services Are helicopter services required?
Required
: Other Tower Expenses Not Listed
Primary

Tower Information not provided.

Response

Study needed
for documented
tower

Major

Reinforcements
needed

Response

N/A

No



Primary Existing Tower

Tower Section
Existing Tower
Description

Existing Tower
Structure Registration

Coordinates (NAD83 (
North American Datum
of 1983))

Question

Type of change

Tower Use

Description of Use

Ownership

Is this tower consider Complex?

Is this tower currently shared with any other
stations?

One or more FM, AM or TV radio
broadcaster(s)

Others Types of Users

Is tower documented for structural analysis?

Is tower compliant with Rev G?

Do you have a tower registration number?

ASR Number

Latitude (NAD83)

Longitude (NAD83)

Overall Structure Height

Support Structure Height

Ground Elevation Above Mean Sea Level
(AMSL)

Structure Type

Tower Owner

Date Constructed

Response

Modify Existing
Primary (Main)
N/A

Leased

No

Yes

Yes

No

Yes

Unknown

Yes

1243417
32°19' 16.4" N-

084° 47' 28.2"
W-

1765.73 feet
1642.70 feet

482.93 feet

GTOWER -
Guyed
Structure Used
for
Communication
Purposes

American
Tower, LLC

10/06/2005



FM, AM or TV radio

broadcasters. Facility ID's,
Call Signs and Services of
other broadcast stations with
whom the tower is shared

Facility ID  Call Sign
595 WTVM
39457 WVRK
3359 WRBL

Service

DTV

FM

DTV

Tower Modification Costs

Please what type of engineering study is

Please select whether tower reinforcements

Complex Tower

Are helicopter services required?

Primary
Tower Section Question
Engineering Study
required, if any:
Tower Reinforcements
are needed:
: Tower Rigging Costs
Primary g99ing
Tower Section Question
Tower Rigging Costs
Helicopter Services
Required
: Other Tower Expenses Not Listed
Primary
Tower

Name

Tower Crew Rain Delay

Description

Response

Study needed
for
undocumented
/poorly
documented
tower

Minor
Reinforcements
needed

Response

N/A

No

Tower Crew was delayed for two days due

to heavy rain.






Outside Section Question
Professional
Services
Costs

Outside Project Do you require outside project management
Management Services services?

Number of Hours

Explanation
Outside RF consulting Perform engineering study for new channel
Engineering Services assignment and antenna development

Prepare engineering section of Form FCC
Construction Permit Application

For Auxiliary Facility

For Main Facility

Prepare engineering section of Form FCC
License to Cover Application

For Auxiliary Facility

For Main Facility

Prepare request for Special Temporary
Authority

Quantity

Do you have Distributed Transmission
System engineering services?

Critical Facility

Response

Yes

300

Applicant has
no internal
resources
capable of
overseeing,
identifying,
purchasing,
installing and
commissioning
this repack
project. It will
rely solely on
outside
services to
manage all
work required.

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes

N/A

N/A



Attorney and Other
Outside Consulting
Services

RF Field Engineering
Services

Terrain-Shielded Facility

Prepare and file Form FCC Construction
Permit Application

For Auxiliary Facility
For Main Facility

Prepare and file Form FCC License to
Cover Application

For Auxiliary Facility
For Main Facility

Prepare request for Special Temporary
Authority

Quantity

NEPA Section 106 environmental review
Environmental Assessment

ASR Modification

FAA Consultation (including preparation of
FAA Form 7460)

Negotiation of Lease and other Matter for
Shared Locations

Prepare or Review FCC Form 399 for
Reimbursement

Address transition timing and coordination
issues w/ other stations and wireless
providers

Comprehensive coverage verification via
field study

RF exposure measurements
Additional Field Engineering Service
Number of Days

Justification

N/A

Yes

Yes

Yes

Yes

Yes

Yes

Yes

No

No

No

No

Yes

Yes

Yes

Yes

No

No

N/A

N/A



Outside

Professional yame

Services

Costs PMO and FS SURVEY

Other Professional Services Expenses Not Listed

Description

Project management service for DTS Site
#2 and field strength survey for DTS Site

#2. FS study is necessary due to fact that
the facility is a DTS.



Section

Other

Expenses
P AM Pattern Disturbance

Facility Expenses

Permit and Filing Costs

Other Miscellaneous
Expenses

Question

Is an Impact Study needed?

Is Remediation needed?

Name

Other Distributed Transmission System
Expenses Not listed

Name

Is Notification of a Medical Facility required
as a result of DTV broadcasting?

Local Zoning

Non-zoning permits

BLM or NFS Coordination

FCC Construction Permit Minor Change

FCC License to Cover Application

FCC Special Temporary Authority
Application

Does this relocation require paying
Disposal Costs (for equipment and other
waste, net of any salvage value)?

Does this relocation require Equipment
Delivery or Handling Charges not otherwise
included in individual item costs?

Does this relocation require Equipment
Storage?

Does this relocation require the
Development and Airing of an
Announcement regarding an upcoming
channel change?

Does this relocation require MVPD
Notification of a Channel Change?

Response

No

No

N/A

N/A

N/A

Yes

Yes

Yes

No

Yes

Yes

Yes

Yes

Yes

Yes

Yes

Yes



Other
Expenses

Other Expenses Not Listed
Name

PMO DTS 2

Antenna and line ship tax

Antenna and Line Ship Tax

FS Survey

Inside Coax for DTS site 1

Local Zoning permits

Mater Clock time system

Miscellaneous expenses for DTS Site 2.

Old DTS1 TX Removal

Water System Cable Tray

Description

Project management for WLGA DTS Site
#2.

Shipping and tax for ERI Master order
WLGA DTS2

Shipping and tax for ERI Master order
WLGA DTS1

Field strength survey for DTS Site #2.

This is for coax to tie the transmitter to filter
and the filter to the antenna system

Permits for construction and related matters
for WLGA DTS Site 2.

This provided time sync to the transmitter to
lock frequency and Data together for both
transmitters

Med notifications, disposal, storage, etc,
costs for WLGA DTS site 2.

Remove old Acrodine transmitter cabinets
1,2,and3. Cabinet 4 retune to channel 17
install temp ch 30 and ch 17 RF system.

Parts need to install water system for DTS1
and DST2



Transmitters
Cost

Information Where no predetermined cost estimate is available, any estimate provided will

also become the predetermined cost (displayed in italics).

Estimated
Predetermined Estimated Cost Actual Cost
Description Cost Estimate Cost Justification Actual Cost Justification
Primary $1,878,125.00 $1,480,008.00 $1,394,207.02
Transmitter
THU9-36 Evo
Other $2,500.00 $2,500.00 Provide N/A N/A
Electrical support for
Service: cooling
Support of system on
Cooling liquid
systems, cooled
and control transmitter
4" Rigid $12,625.00 $12,000.00 N/A N/A N/A
Conduit and
Wiring
(Cost per
foot)
Transformer $36,800.00 $35,000.00 N/A N/A N/A
3 phase
/480v - 300
KVA
UHF - $1,788,000.00 $1,394,208.00 See $1,394,207.02 N/A
Liquid attached
Cooled quote to
Solid State justify the
Transmitter new
52 - 61 kW estimated
amount.
Switchgear $38,200.00 $36,300.00 N/A N/A N/A
- industrial
800 amp
Primary $741,800.00 $656,200.00 $447,945.90
Transmitter
THU9EVO-12
Switchgear $38,200.00 $37,150.00 N/A N/A N/A
- industrial

800 amp



3" Rigid $5,200.00
Conduit and

Wiring

(Cost per

foot)

$5,000.00

UHF - $684,000.00
Liquid

Cooled

Solid State

Transmitter

14.2 - 20 kW

$600,000.00

Service $14,400.00
entrance 3

phase/800

amp/208

volt

$14,050.00

Auxiliary $1,878,125.00 $1,484,333.00
Transmitter

THU9-36 Evo

Other $2,500.00
Electrical

Service:

Wiring and

support for

cooling

system and

control.

$2,500.00

4" Rigid $12,625.00
Conduit and

Wiring

(Cost per

foot)

$12,625.00

Transformer $36,800.00 $36,800.00
3 phase
/480v - 300

KVA

Switchgear $38,200.00 $38,200.00
- industrial

800 amp

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

$447,945.90

N/A

$990,757.35

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A



UHF - $1,788,000.00 $1,394,208.00 See the $990,757.35 N/A

Liquid attached
Cooled quote for
Solid State the new
Transmitter estimated
52 - 61 kW cost of the

transmitter.

Sub-total $4,498,050.00 $3,620,541.00 N/A $2,832,910.27 N/A
Total for all ~ $8,644,699.91  $7,593,175.91 N/A $5,099,282.00 N/A
systems

Components

Actual Information
Description File Name

Other Electrical Service: Information not provided.
Support of Cooling
systems, and control

4" Rigid Conduit and Wiring Information not provided.
(Cost per foot)

Transformer 3 phase/480v -  Information not provided.
300 KVA



UHF - Liquid Cooled Solid
State Transmitter 52 - 61
kw

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Switchgear - industrial 800 Information not provided.
amp

Transmitter sales
tax.
$171,506.67

Cost of parts
needed for install
per site survey.
$11,774.70

The amount of
50% is requested
because it is for
the main
transmitter of the
main & alternate
pair of
transmitters. This
includes 50% of
the RF system
cost.
$660,504.90

Transmitter cost
balance.
$220,168.30

The amount of
50% is requested
because it is for
the main
transmitter of the
main & alternate
pair of
transmitters. This
includes 50% of
the RF system
cost.
$330,252.45



Switchgear - industrial 800
amp

3" Rigid Conduit and Wiring
(Cost per foot)

UHF - Liquid Cooled Solid
State Transmitter 14.2 - 20
kW

Service entrance 3 phase
/800 amp/208 volt

Other Electrical Service:
Wiring and support for
cooling system and control.

4" Rigid Conduit and Wiring
(Cost per foot)

Transformer 3 phase/480v -
300 KVA

Switchgear - industrial 800
amp

Information not provided.

Information not provided.

Component Description:

Amount:

Component Description:

Amount:

Information not provided.

Information not provided.

Information not provided.

Information not provided.

Information not provided.

30% downpayment
for transmitter.
$125,592.30

Balance of
transmitter cost
including sales tax.
$322,353.60



UHF - Liquid Cooled Solid
State Transmitter 52 - 61
kw

Component Description:

Amount:

Component Description:

Amount:

The amount of
50% is requested
because it is for
the alternate
transmitter of the
main & alternate
pair of
transmitters. This
includes 50% of
the RF system
cost.
$330,252.45

The amount of
50% is requested
because it is for
the alternate
transmitter of the
main & alternate
pair of
transmitters. This
includes 50% of
the RF system
cost.
$660,504.90



Antennas
Cost

Information Where no predetermined cost estimate is available, any estimate provided will

also become the predetermined cost (displayed in italics).

Estimated
Predetermined Estimated Cost Actual Cost
Description Cost Estimate Cost Justification Actual Cost Justification

Interim $232,240.00 $220,800.00 $33,620.40
Antenna
TFU16WB

Pattern $5,260.00 $5,000.00 N/A $0.00 N/A
scatter
analysis for
side mount
high/med
power
antennas
(if not
included in
antenna
base cost)

Side mount $23,150.00 $22,000.00 N/A $0.00 N/A
brackets

for high

power

antennas

(if not

included in

antenna

base cost)

UHF - $189,500.00 $180,000.00 N/A $33,620.40 N/A
Lower
Power

Side
Mount,
One

station -
200-500
kw,
horizontally
polarized

Sweep test $6,730.00 $6,400.00 N/A $0.00 N/A
of existing
antenna



Elbow $7,600.00 $7,400.00 N/A N/A N/A
complex,

single

channel, at

antenna

input, per 3

1/8.

feedline (if

needed)

Primary $144,240.00 $147,100.00 $103,403.50
Antenna

ETUBUS-

ESP2C-17

Pattern $5,260.00 $8,120.00 Scatter $7,837.50 N/A
scatter analysis
analysis for engineering
side mount required
high/med additional
power effort and
antennas time to
(if not achieve the
included in desired
antenna results.
base cost)

Side mount $23,150.00 $23,150.00 N/A $0.00 N/A
brackets

for high

power

antennas

(if not

included in

antenna

base cost)

Sweep test $6,730.00 $6,730.00 N/A $6,250.00 N/A
of existing
antenna

Custom $6,000.00 $6,000.00 N/A $2,000.00 N/A
mounts



UHF - $103,100.00 $103,100.00 Licensee is $87,316.00 N/A

Lower purchasing
Power Epol
Side antenna.
Mount, Licensee
One recognizes
Station it is
antenna . responsible
medium for cost
power (50- difference
200 kW), between
elliptically Hpol and
or circularly Epol
polarized antenna.
Quotes for
both Epol
antenna &
Hpol
antenna
are
provided.
See
Antenna
cover letter
attachment.
Primary $229,040.00 $226,800.00 $174,415.00
Antenna
TBD
Sweep test $6,730.00 $6,400.00 N/A $6,250.00 N/A
of existing
antenna
UHF - High $180,000.00 $180,000.00 From the $155,740.00 N/A
Power, catalog -
Side One station
Mount, —200-500
basic slot kW,
antenna, horizontally
500 kW polarized
input, $125,000 -
directional,, $180,000
horizontally

polarized



Pattern $5,260.00 $5,200.00
scatter
analysis for
side mount
high/med
power
antennas
(if not
included in
antenna
base cost)

Side mount $23,150.00 $22,000.00
brackets

for high

power

antennas

(if not

included in

antenna

base cost)

Elbow $13,900.00 $13,200.00
complex,

single

channel, at

antenna

input, per 7

3/16.

feedline (if

needed)

Sub-total $605,520.00 $594,700.00

Total for $8,644,699.91 $7,593,175.91
all
systems

Components

Actual Information
Description File Name

N/A

N/A

N/A

N/A

N/A

$2,625.00

$9,800.00

N/A

$311,438.90

$5,099,282.00

N/A

N/A

N/A

N/A

N/A



Pattern scatter analysis for
side mount high/med power
antennas (if not included in
antenna base cost)

Side mount brackets for
high power antennas (if not
included in antenna base
cost)

UHF - Lower Power Side
Mount, One station - 200-
500 kW, horizontally
polarized

Sweep test of existing
antenna

Elbow complex, single
channel, at antenna input,
per 3 1/8. feedline (if
needed)

Component Description:

Amount:

Information not provided.

Component Description:

Amount:

Component Description:

Amount:

Information not provided.

Information not provided.

Request moved to
pattern scatter
analysis main
antenna.

N/A

Transmission Line
and parts for temp
antenna to remove
main and replace
with new antenna
$25,260.70

Temp install for
WLGA. Tower
crew cost for that
operation.
$33,620.40



Pattern scatter analysis for

side mount high/med power
antennas (if not included in

antenna base cost)

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Side mount brackets for
high power antennas (if not
included in antenna base
cost)

Component Description:

Amount:

Component Description:

Amount:

10% cost of
scattering study.
$480.00

Engineering
analysis of
scattering analysis
results and impact
of nearby guy wire
upon the radiation
patterns,
investigation of
tower mods and
identification of
tower mods to
antenna mounting
brackets.
$3,037.50

50% cost of
antenna scattering
study.

$2,400.00

40% of cost prior
to mobilization.
$1,920.00

transferred request
to custom mounts
N/A

transferred request
to custom mounts
N/A



Sweep test of existing
antenna

Custom mounts

UHF - Lower Power Side
Mount, One Station antenna
. medium power (50-200
kw), elliptically or circularly
polarized

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

40% of cost prior
to mobilization.
$2,500.00

10% cost of
system sweep.
$625.00

50% cost of
system sweep.
$3,125.00

50% of cost prior
to shipment.
$1,000.00

50% of cost upon
order.
$1,000.00

50% cost of
replacement
antenna.
$43,658.00

50% cost of
replacement
antenna.
$43,658.00



Sweep test of existing

antenna _—
Component Description: 2nd 1/2 Sweep

Test part of master
invoice quote. Item

32 of quote.
Amount: $3,125.00
Component Description: Sweep Test part of

master invoice
quote. Item 32 of

quote.
Amount: $3,125.00
UHF - High Power, Side
Mount, basic slot antenna, Lo .
Component Description: 2nd 1/2 Main

500 kW input, directional,,
horizontally polarized

Antenna and
Scatter Study part
of master invoice
quote. Item 1 and

4 of quote.
Amount: $77,870.00
Component Description: Main Antenna and

Scatter Study part
of master invoice
quote. Item 1 and
4 of quote.
Amount: $77,870.00



Pattern scatter analysis for

side mount high/med power
antennas (if not included in

antenna base cost)

Component Description: Engineering
services: analysis
and determination
of cells recovered
with DTS32 KW
ERP vs proposed
150 kW ERP;
review of
scattering analysis
and coordination
of antenna
separation
distance from
tower.

Amount: $2,625.00

Side mount brackets for
high power antennas (if not

) ) Component Description: 50% cost of
included in antenna base

custom mounts.

cost)
Amount: $1,000.00
Component Description: Side Mount
Brackets part of
master invoice
guote. Item 3 of
quote.
Amount: $4,900.00
Component Description: 2nd 1/2 Side
Mount Brackets
part of master
invoice quote. Item
3 of quote.
Amount: $4,900.00
Elbow complex, single Information not provided.

channel, at antenna input,
per 7 3/16. feedline (if
needed)



Cost
Information

Transmission Line

Where no predetermined cost estimate is available, any estimate provided will

also become the predetermined cost (displayed in italics).

Predetermined Estimated

Description

Interim $14,800.00
Transmission

Line

Flexible Air
Transmission

$14,800.00

Line -
dielectric, 4"

Primary $511,850.00
Transmission

Line

Rigid
Transmission
Line -

$511,850.00

copper, 7 3
/16"

Primary $210,080.00
Transmission

Line

Cost Estimate

Cost

$25,260.00

$25,260.00

$487,140.00

$487,140.00

$187,150.00

Estimated
Cost
Justification Actual Cost
$25,260.70
This cost $25,260.70
included
connectors,
reducers,
and
matching
transformers.
$444,999.64
N/A $444,999.64
$94,901.50

Actual Cost
Justification

This
estimated
cost
included
line,
connectors,
reducers,
and
matching
transformers.

N/A



Rigid
Transmission
Line -
copper, 6 1/8"

Primary
Transmission
Line

Rigid
Transmission
Line -

copper, 6 1/8"

Sub-total

Total for all
systems

$210,080.00 $187,150.00 Licensee is $94,901.50 N/A
purchasing
6"
transmission
line for DTS
Site #2 and
recognizes
that it is
responsible
for cost
difference
between
reimbursable
3inch line
and 6 inch
line. See
attached
transmission
line cover

letter.

$210,080.00 $5,000.00 $4,851.00

$210,080.00 $5,000.00 These N/A
components
are used to
mate the
outside
transmission
line to the
line inside
the building.
These are 6"
components
and the
Licensee is
responsible
for the
difference
between the
3" price and
the 6" price
indicated on

the quotes.

$4,851.00

$946,810.00 $704,550.00 N/A $570,012.84 N/A

$8,644,699.91 $7,593,175.91 N/A $5,099,282.00 N/A



Components

Actual Information

Description

Flexible Air Transmission
Line - dielectric, 4"

Rigid Transmission Line -

copper, 7 3/16"

File Name

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Cost of Temp line,
connectors,
Reducers, and
matching
transformers
$25,260.70

2nd 1/2 trans line
part of master
invoice quote.
Quote items 5-24
and 26 to 31.
$222,499.82

Rain delay tower
days due to bad
weather tower
crew could not
work.

$5,000.00

Sweep Test part
of master invoice
quote. Quote
items 5-24 and 26
to 31.
$222,499.82



Rigid Transmission Line -
copper, 6 1/8"

Rigid Transmission Line -
copper, 6 1/8"

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

transferred
request to
shipping freight
cost

N/A

Moved to a new
cost line item.
N/A

Balance of the
replacement
antenna cost.
$47,450.75

50% cost of
transmission line.
$47,450.75

Cost of additional
comparable
components.
$4,851.00



Cost
Information

Tower Equipment and Rigging Costs

Where no predetermined cost estimate is available, any estimate provided will

also become the predetermined cost (displayed in italics).

Description

Primary Tower
GTOWER

Tower
mapping for
an
undocumented
/poorly
documented
tower and
preparation of
documentation
necessary for
tower load
study

Minor tower
reinforcement
/modifications

Tall Tower
(greater than
500"

Tower Crew
Rain Delay

Primary Tower
GTOWER

Tall Tower
(greater than
500"

Structural
engineering
tower load
study for well
documented
tower

Predetermined Estimated

Cost Estimate

$399,800.00

$26,300.00

$158,000.00

$210,500.00

$5,000.00

$644,100.00

$210,500.00

$12,600.00

Cost

$380,000.00

$25,000.00

$150,000.00

$200,000.00

$5,000.00

$753,415.00

$200,000.00

$12,300.00

Estimated
Cost

Justification Actual Cost

N/A

N/A

N/A

N/A

N/A

N/A

$373,266.50

$22,845.00

$147,684.00

$197,737.50

$5,000.00

$714,465.00

$173,350.00

N/A

Actual Cost
Justification

N/A

N/A

N/A

N/A

N/A

N/A



Major tower $421,000.00 $541,115.00 See $541,115.00
reinforcement attached
/modifications guote for
DTS Site
#2 tower.
WLGA
agrees to
this portion
per
agreement
with tower
owner.
Sub-total $1,043,900.00 $1,133,415.00 N/A $1,087,731.50
Total for all $8,644,699.91 $7,593,175.91 N/A $5,099,282.00
systems
Components

Actual Information
Description

Tower mapping for an
undocumented/poorly
documented tower and
preparation of
documentation necessary
for tower load study

File Name

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Invoice for
broadcast tower

Estimated
cost of the
tower
modification
is
$1,082,230.
50% is the
share of
WLGA of
the total
cost.

N/A

N/A

mapping including
proposal/purchase

order approved

/accepted signed

and dated.
$16,345.00

Tower Map part of

master invoice

guote. Item 25 of

quote.
$3,250.00

2nd 1/2 Tower Map

part of master

invoice quote. Item

25 of quote.
$3,250.00



Minor tower reinforcement
/modifications

Component Description:

Amount:

Component Description:

Amount:

Tall Tower (greater than
500"

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

2nd 1/2 Install part
of master invoice
quote. Item 33
partial

$73,842.00

Install part of
master invoice
quote. Item 33
partial.
$73,842.00

Invoice for
broadcast
structural including
proposal/purchase
order accepted
/approved and
signed and dated.
$10,475.00

Repack
engineering
services:
investigation of
tower costs
attributable to
WLGA for purpose
of determining
reimbursement for
form 399.

$262.50

2nd 1/2 Install part
of master invoice
quote. Item 33
partial.
$90,000.00



Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Tower Crew Rain Delay

Component Description:

Amount:

Install part of
master invoice
quote. Iltem 33
partial.
$90,000.00

Tower engineering
study of
modification
/changes of the
structural drawings.
$2,000.00

American Tower
services: address
transition timing
and coordination
issues;
management of the
timeliness and
schedules. Site
coordination
meeting.
$5,000.00

Tower Crew Rain
Delay
$5,000.00



Tall Tower (greater than

500")

Structural engineering
tower load study for well

documented tower

Major tower reinforcement

/modifications

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Information not provided.

Component Description:

Amount:

Contract balance of
tower rigging and
installation services.
$111,262.50

Design and
construction of ice
bridge.
$25,000.00

Downpayment prior
to mobilization:
tower rigging and
installation of
antenna and
transmission line.
$37,087.50

Cost of the tower
modification cost
as explained in the
cover letter
submitted.
$541,115.00



Outside Professional Services

Cost
Information

Where no predetermined cost estimate is available, any estimate provided will

also become the predetermined cost (displayed in italics).

Description

Outside
Professional
Services

PMO and FS
SURVEY

Comprehensive
coverage
verification via
field study, if
needed

Attorney Fees -
Prepare and
File request for
Special
Temporary
Authorization

Attorney Fees -
Prepare and
File FCC Form
2100 (main),
License to
Cover
Application

Estimated
Cost
Justification Actual Cost

Actual Cost
Justification

Predetermined Estimated
Cost Estimate Cost

$710,145.00 $700,250.00 $112,099.00

The N/A N/A

estimate

$530,000.00 $530,000.00

includes
300 hours
of
engineering
time plus
$80000 for
time to
execute the
field
strength
study.
$84,200.00 N/A N/A

$80,000.00 $66,471.50

$7,360.00 $7,000.00 N/A $5,911.50 N/A

$2,365.00 $2,250.00 N/A N/A N/A



Attorney Fees - $4,210.00
Aux Antenna,

prepare and

File Form 2100

Construction

Permit or

License

Application

Attorney Fees - $5,260.00
Prepare and

File FCC Form

2100 (main),

Construction

Permit

Application

Prepare $4,100.00
request for

Special

Temporary

Authorization

RF Consulting $1,580.00
Engineer Fees-

Aux Antenna:

Prepare

engineering

section of FCC

Form 2100,

License to

Cover

Application

Prepare $3,155.00
engineering

section of FCC

Form 2100

(main),

Construction

Permit

Application

Perform $7,360.00
engineering

study for new

channel

assignment

and antenna

development

$4,000.00

$5,000.00

$3,000.00

$1,500.00

$3,000.00

$7,000.00

N/A

N/A

N/A

N/A

N/A

N/A

$2,433.00

$0.00

N/A

$0.00

$0.00

$4,900.00

N/A

N/A

N/A

N/A

N/A

N/A



Attorney Fees -
Negotiation of
lease and other
matters for
shared
locations

Prepare
engineering
section of FCC
Form 2100
(main), License
to Cover
Application

RF Consulting
Engineer Fees-
Aux Antenna:
Prepare
engineering
section of FCC
Form 2100,
Construction
Permit
Application

Project

management of

the transition

Prepare and or
review
reimbursement
form

Address
transition
timing and
coordination
issues w/ other
stations and
wireless

Sub-total

Total for all
systems

Components

$4,210.00

$1,580.00

$2,105.00

$47,400.00

$2,630.00

$2,630.00

$710,145.00

$8,644,699.91

$4,000.00

$1,500.00

$2,000.00

$45,000.00

$2,500.00

$2,500.00

$700,250.00

$7,593,175.91

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

$2,215.50

N/A

N/A

$27,842.50

$2,325.00

$0.00

$112,099.00

$5,099,282.00

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A



Actual Information
Description File Name

PMO and FS SURVEY Information not provided.

Comprehensive coverage
verification via field study, if
needed

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Engineering
Services: Revise
coverage and
interference
analysis for site #1
and site #2;
adjustment of ERP
and antenna
patterns;
interference
analysis and
generation of maps
for FCC review.
$3,675.00

Engineering
services: "well
served" analysis,
options for DTS
primary site, FCC
meeting in
Washington DC.
$12,896.50

Repack
engineering
services: 7/1to 7/31
/20; analysis for
DTS CP mod for
updated antennas
and higher RCAGL.
$2,362.50



Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Engineering repack
services: coverage
map for union of
DTS sites;
discussed
additional structural
costs for addition of
WLGA DTS Site 2.
$437.50

Repack
engineering
services: recreation
of 399 form for site
#2, and review
transmitter and
antenna combo
justification.
$1,137.50

Engineering repack
services for
November 2018.
$1,662.50

Engineering repack
services; creation
of CP extension
and revised
antenna
specifications.
$1,050.00

Engineering
analysis for CP
mod for higher
RCAGL
$450.00



Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Engineering
analysis for CP
mod for higher
RCAGL.
$3,150.00

Engineering
analysis for
mounting bracket
and contact TEP
about tower
grounding. CP mod
for new antenna
ERP and mounting
height.

$2,812.50

Engineering
services: site
parameters and
antenna studies;
review with ERI for
Site 2; Site 2
budget and
transmission
system study,
including 399
concerns.
$6,475.00

Engineering repack
services: pattern
review for
antennas, DTS-2
transmission
system
configuration,
coordination with
outside consultant
for transmitter
power
requirements.
$4,375.00



Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Engineering
Services: WLGA re-
engineer WLGA
DTS site #1 and
site #2; adjustment
of ERP and
antenna patterns ;
interference
analysis and
generation of maps
for FCC review.
$6,037.50

Engineering
services: DTS,
DTS-2, preparation
of exhibits and
information for
conference with
FCC Eval team
regarding 399.
$10,850.00

Engineering repack
services:
investigation of
tower cost for 399
reimbursement and
update of form 399.
$1,225.00



Component Description:

Amount:

Attorney Fees - Prepare
and File request for Special

. Component Description:
Temporary Authorization

Amount:

Component Description:

Amount:

Component Description:

Amount:

Research of
channel options for
CP. Dev of Ch 3
transmission
system and
creation of CP
application. Ch 17
engineering
analysis to
recapture
population lost due
to repack. DTS
engineering
analysis and exhibit
preparation.
$7,875.00

Attorney fees for
extension of STA,
tolling of CP, draft
exhibits for STA
extension, finalize
and file tolling and
extension of STA.
$2,980.00

Billing filing of
request to withdraw
major change
application,
application for
WLGA DTS.
$399.00

Attorney
consultation with
WLGA officer and
project engineer
regarding WLGA
repack
reimbursement
issues.

$278.00



Attorney Fees -Prepare
and File FCC Form 2100
(main), License to Cover

Application

Attorney Fees - Aux

Antenna, prepare and File
Form 2100 Construction

Permit or License
Application

Component Description:

Amount:

Component Description:

Amount:

Information not provided.

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Invoice hilling
drafting request for
withdrawal of major
change application
and discussion
regarding
application
dismissal.

$466.50

Attorney fees:
review status of
tolling and STA;
finalize and file
further request for
tolling and STA.
$1,788.00

Attorney fees:
confer with Greg
Best regarding
modification of CP.
$149.00

Attorney fees:
revise and edit
exhibit to
modification of CP.
$521.50

Attorney fees:
review application
to modify CP for
DTS2.

$223.50



Attorney Fees - Prepare
and File FCC Form 2100
(main), Construction Permit

Application

Prepare request for Special
Temporary Authorization

RF Consulting Engineer

Fees- Aux Antenna:
Prepare engineering

section of FCC Form 2100,

License to Cover
Application

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Information not provided.

Information not provided.

Component Description:

Amount:

Attorney fee for
discussion
regarding status
with FCC.
$270.00

Consultation
regarding follow-up
with FCC; FCC
reimbursement;
transition report,
MVPD and
consumer
notification
requirements.
$1,120.00

Attorney fee for
telephone
conference
regarding timing of
construction and
potential extension.
$149.00

Channel repack
plan and
preparation of
construction permit
exhibits.

$700.00



Prepare engineering
section of FCC Form 2100
(main), Construction Permit

Component Description:

Application

Amount:

Engineering
services: channel
repack plan and
preparation of
construction permit
exhibits.

$700.00



Perform engineering study
for new channel
assignment and antenna
development

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

WLGA repack:
prepare CP and
assist with 399
preparation and
review for repacked
channel.

$525.00

WLGA channel
repack plan and
preparation of
construction permit
exhibits; evaluate
move to Atlanta.
$700.00

Service through 10
/30/17 repack
engineering
services; quarterly
progress report;
final engineering
and creation of
application for DTS.
$1,312.50

Engineering
Services: WLGA
service loss
recovery analysis;
analysis to identify
alternate antenna
patterns and ERP
to cover entire
authorized
coverage area.
$3,062.50



Attorney Fees - Negotiation
of lease and other matters

for shared locations

Prepare engineering
section of FCC Form 2100
(main), License to Cover

Application

RF Consulting Engineer

Fees- Aux Antenna:

Prepare engineering
section of FCC Form 2100,
Construction Permit

Application

Project management of the

transition

Component Description:

Amount:

Component Description:

Amount:

Information not provided.

Information not provided.

Component Description:

Amount:

Attorney fees
regarding tower
lease with Georgia
Public
Broadcasting and
review
reimbursement for
DTS transmitter.
$2,215.50

Invoice billing
discussion
regarding potential
move scenario.
$211.50

Engineering repack
services: 12/1/20 to
12/31/20, creation
of maps for WGBP
to include
population
coverage, license
to cover for WGBP.
$675.00



Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Engineering repack
services: 9/1 to 9/30
/20, form 399
review and
submissions.
$562.50

Engineering repack
services: 10/1/20 to
11/30/2020.
$1,800.00

Project
management of the
transition, pre-
construction
services.

$9,480.00

WLGA repack
project
management
services. Research
and coordination
with engineering
attorney, vendors
and site owner.
$1,500.00

Engineering repack
services: 1/120to 1
/31/20, project
management
activities and
revised DTS2
antenna
specifications.
$450.00



Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Project
management,
assistance to
identify and discuss
tower work with
tower crew.
$1,800.00

Form 399 update.
$450.00

Repack
engineering
services from 10/1
to 11/1/19: project
management
activities,
investigate and
resolve 399 issues,
update form 399
regarding
transmitter
reimbursement.
$2,900.00

Engineering repack
services from 12/1
/19 to 1/4/20:
project
management
activities,
investigate and
resolve 399 issues,
update form 399
regarding
transmitter
reimbursement.
$2,900.00



Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Engineering repack
services: project
management,
assistance to
identify and discuss
tower work with
tower crew.
$1,125.00

Project
management of
WLGA project in
field and in office.
$43,125.00

Engineering repack
services: project
management
activities and
investigate/resolve
and update 399
regarding
transmitter
reimbursement.
$1,000.00

Repack
engineering
services from 11/1
to 11/30/19: project
management
activities,
investigate and
resolve 399 issues,
update form 399
regarding
transmitter
reimbursement.
$3,200.00



Prepare and or review
reimbursement form

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Invoice billing
reveiw of WLGA
DTS and repack
application status.
$627.00

Attorney fee for
telephone
conference
regarding
transmitter
reimbursement and
timing.

$69.50

Invoice billing
WLGA repack to
finalize and file 399
and CP.

$500.00

Prepare and review
form 399
$1,350.00

Update form 399.
$225.00

Attorney fees to
review FCC
response to
request for
reimbursement and
prepare cover letter
for reimbursement
request.

$903.50



Address transition timing
and coordination issues w/

) ) Component Description: Address transition
other stations and wireless

and coordination

issues with other

stations.
Amount: $2,500.00



Cost Other Expenses

Information Where no predetermined cost estimate is available, any estimate provided will

also become the predetermined cost (displayed in italics).

Estimated
Predetermined Estimated Cost Actual Cost
Description Cost Estimate  Cost Justification Actual Cost Justification

Other $840,274.91 $839,719.91 $185,089.49
Expenses

Water System $7,500.00 $7,500.00 N/A $6,968.26 N/A
Cable Tray

Miscellaneous $15,000.00 $15,000.00 N/A $6,452.50 N/A
expenses for
DTS Site 2.

Local Zoning $5,000.00 $5,000.00 N/A N/A N/A
permits

Antenna and $75,000.00 $75,000.00 N/A $10,794.98 N/A
line ship tax

MVPD $5,000.00 $5,000.00 N/A N/A N/A
Notification of

Channel

Change

Develop and $2,500.00 $2,500.00 N/A $0.00 N/A
air

announcement

of upcoming

channel

change

Equipment $5,000.00 $5,000.00 N/A N/A N/A
Storage

Equipment $5,000.00 $5,000.00 N/A N/A N/A
Delivery and

Handling

Charges

Disposal $2,000.00 $2,000.00 N/A N/A N/A
Costs (for

equipment and

other waste,

net of any

salvage value)



Non-zoning $2,000.00 $2,000.00 N/A N/A N/A
permits

FCC Filing $1,110.00 $1,110.00 Cost of $1,110.00 N/A
Fees - Form FCC fees.

2100 minor

change CP

application

FCC Filing $335.00 $325.00 N/A N/A N/A
Fees - Form

2100 license

to cover

application

FCC Filing $195.00 $200.00 Amount of $200.00 N/A
Fees - Special FCC filing

Temporary fees.

Authorization

request

Local Zoning $2,000.00 $2,000.00 N/A N/A N/A
Inside Coax $25,000.00 $25,000.00 N/A $17,451.00 N/A
for DTS site 1

Mater Clock $15,000.00 $15,000.00 N/A $11,436.90 N/A
time system

PMO DTS 2 $450,000.00 $450,000.00 N/A N/A N/A
Old DTS1 TX $40,000.00 $40,000.00 N/A $33,690.94 N/A
Removal

Antenna and $91,084.91 $91,084.91 N/A $91,084.91 N/A
Line Ship Tax

FS Survey $80,000.00 $80,000.00 N/A N/A N/A
DTV Medical $11,550.00 $11,000.00 N/A $5,900.00 N/A
Facility

Notification

Sub-total $840,274.91 $839,719.91 N/A $185,089.49 N/A
Total for all $8,644,699.91 $7,593,175.91 N/A $5,099,282.00 N/A
systems

Components



Actual Information
Description File Name

Water System Cable Tray

Component Description:

Amount:

Component Description:

Amount:

Miscellaneous expenses
for DTS Site 2.

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Cable tray parts
need to install the
water system for
DTS1

$4,039.63

Cable tray parts
need to install the
water system for
DTS2

$2,928.63

Attorney fee:
correspondence
and telephone
conference
regarding DTS2
reimbursement
issues.

$556.00

Design and
modification of DTS-
2 transmission
facility, investigate
issue with guy

wires proximity to
antenna.

$5,062.50

Attorney fee:
telephone
conference
regarding budget
and reimbursement
for DTS2.

$834.00



Local Zoning permits

Antenna and line ship tax

MVPD Notification of
Channel Change

Develop and air
announcement of
upcoming channel change

Equipment Storage

Equipment Delivery and
Handling Charges

Disposal Costs (for
equipment and other
waste, net of any salvage
value)

Non-zoning permits

Information not provided.

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Information not provided.

Information not provided.

Information not provided.

Information not provided.

Information not provided.

Information not provided.

Freight cost of
transmission line
materials.
$1,535.25

Sales tax of
antenna.
$7,512.88

Freight cost of
antenna.
$1,746.85

Included in the
revised Myat Inc
which has been
moved to a new
cost line item.
N/A



FCC Filing Fees - Form
2100 minor change CP
application

FCC Filing Fees - Form
2100 license to cover
application

FCC Filing Fees - Special

Temporary Authorization
request

Local Zoning

Inside Coax for DTS site 1

Component Description:

Amount:

Component Description:

Amount:

Information not provided.

Component Description:

Amount:

Information not provided.

Component Description:

Amount:

Cost of FCC CP
Fees.
$1,110.00

FCC Fees:
Modification of a
construction permit
to convert from
DTV to DTS
application.
$1,070.00

Cost of STA
extension filing fees.
$200.00

Invoice from Myat
to provide inside
coax to tie
transmitter to filter
and antenna
system. This
invoice does not
include shipping
cost.

$17,451.00



Mater Clock time system

PMO DTS 2

Old DTS1 TX Removal

Antenna and Line Ship Tax

FS Survey

DTV Medical Facility
Notification

Component Description:

Amount:

Information not provided.

Component Description:

Amount:

Component Description:

Amount:

Information not provided.

Component Description:

Amount:

Component Description:

Amount:

Invoice from
Masterclock to
provide timing for
transmitter to
provide DTS
service
$11,436.90

Removal of 3 of 4
cabinets of
Acrodine
transmitter.
Configure cabinet 4
to run on channel
17 with out driver
cabinet.
$33,690.94

Sales Tax and
Shipping for ERI
master order for
Antenna and TX
Line

$91,084.91

WLGA Site 2

Medical Notification

Mailing.
$2,950.00

WLGA medical
notifications
completed for the
FCC repack.
$2,950.00






Cost

Information

Grand Total

Predetermined
Cost Estimate

Total for all systems $8,644,699.91

Reimbursemegr{estion

Status

The facility has ceased operating on its pre-
auction channel.

Construction of final facilities or all
necessary modifications are complete.

All receipts for reimbursement have been
submitted no further costs are expected to
be incurred. Note this will lock the Form 399
from further editing and begin close-out
procedures with the Fund Administrator.

Estimated Cost

$7,593,175.91

Response

Yes

No

No

Actual Cost

$5,099,282.00



Certification Section

Submission of Estimated

Expenses Statements

Question

WILLFUL FALSE STATEMENTS ON THIS
FORM ARE PUNISHABLE BY FINE AND
JOR IMPRISONMENT (U.S. CODE, TITLE
18, SECTION 1001), AND/OR
REVOCATION OF ANY STATION
LICENSE OR CONSTRUCTION PERMIT
(U.S. CODE, TITLE 47, SECTION 312(a)
(1), AND/OR FORFEITURE (U.S. CODE,
TITLE 47, SECTION 503), AND ANY
FALSE STATEMENTS COULD SUBJECT
THIS ENTITY TO LIABILITY UNDER THE
FALSE CLAIMS ACT.

1. The Authorized
Person signing
below certifies that he
/she is authorized to
submit this TV
Broadcaster
Relocation Fund
Reimbursement
Form on behalf of
the above-named
entity.

2. The above-named
entity acknowledges
that all certifications
and attached
documentation are
considered material
representations.

3. The above-named
entity acknowledges
the submission of the
information herein
creates no obligation
on the part of the
government to pay
any amount.

Response



4. The above-named
entity certifies that
the equipment and
services paid for with
money from the TV
Broadcaster
Relocation Fund are
necessary to change
channels
(broadcasters) or to
continue to carry the
signal of a
broadcaster that
changes channels
(MVPD).

5. The above-named
entity certifies that all
payments from the
TV Broadcaster
Relocation Fund
(Fund) received by
the entity listed on
this form will be used
only for expenses
that are eligible for
reimbursement from
the Fund.

6. The above-named
entity certifies that it
will maintain and
provide to the
Commission detailed
records, including
receipts, of all costs
eligible for
reimbursement
actually incurred.

7. The above-named
entity acknowledges
that overpayments or
payments in error
must be promptly
refunded to the
Commission.



8. The above-named
entity certifies that it
is in full compliance
with all statutes,
rules, regulations
and governmental
requirements for
which compliance is
a pre-requisite for
obtaining the
payments herein
requested.

| declare, under penalty of perjury, that | am
an authorized representative of the above-
named applicant for the Authorization(s)
specified above.

Thomas
Edmund
Long, Jr.
Director of
Engineering

01/12/2021



Certification Section Question Response

Submission of Actual WILLFUL FALSE, FRAUDULENT, OR
Cost Documentation FICTITIOUS STATEMENTS ON THIS
Statements FORM ARE PUNISHABLE BY FINE AND

JOR IMPRISIONMENT (U.S. CODE, TITLE
18, SECTION 1001), AND/OR
REVOCATION OF ANY STATION
LICENSE OR CONSTRUCTION PERMIT
(U.S. CODE, TITLE 47, SECTION 312(a)
(1), AND/OR FORFEITURE (U.S. CODE,
TITLE 47, SECTION 503), AND ANY
FALSE AND/OR FRAUDULENT
STATEMENTS COULD SUBJECT THIS
ENTITY TO LIABILITY UNDER THE
FALSE CLAIMS ACT (U.S. CODE, TITLE
31, SECTIONS 3729-3733).

1. The Authorized
Person signing
below certifies and
represents that he
/she is authorized to
submit this TV
Broadcaster
Relocation Fund
Reimbursement
Form on behalf of
the above-named
entity.

2. The above-named
entity certifies that
the statements in this
form and attached
documentation are
true, complete, and
correct.

3. The above-named
entity acknowledges
that all certifications
and attached
documentation are
considered material
representations.



4. The above-named
entity acknowledges
the submission of the
information herein
creates no obligation
on the part of the
government to pay
any amount.

5. The above-named
entity certifies that
the equipment and
services paid for with
money from the TV
Broadcaster
Relocation Fund are
necessary to change
channels (full power
and Class A stations)
and/or otherwise
modify a television
station’s facility as a
result of the
spectrum repack
(LPTVITV Translator
stations); or to
minimize service
disruption resulting
from a repacked
television station (FM
stations); or to
continue to carry the
signal of a
broadcaster that
changes channels
(MVPD) .

6. The above-named
entity certifies that all
payments from the
TV Broadcaster
Relocation Fund
(Fund) received by
the entity listed on
this form will be used
only for expenses
that are eligible for
reimbursement from
the Fund.

7. The above-named
entity certifies that
the cost information
/documents
submitted reflect
costs actually
incurred.



Attachments

8. The above-named
entity acknowledges
that overpayments or
payments in error
must be promptly
refunded to the
Commission.

9. The above-named
entity certifies that it
is in full compliance
with all statutes,
rules, regulations
and governmental
requirements for
which compliance is
a prerequisite for
obtaining the
payments herein
requested.

| declare, under penalty of perjury, that | am
an authorized representative of the above-
named applicant for the Authorization(s)
specified above.

Thomas
Edmund
Long, Jr.
Director of
Engineering

01/12/2021



